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Request for Proposals

Introduction

The City of Troy, on behalf of the Hudson Mohawk Industrial Gateway (HMIG), is seeking proposals for architectural services in connection with the proposed restoration of the Burden Iron Works Office Building, One East Industrial Parkway, Troy, New York. HMIG has received $395,000 in grant funding for this project, including $270,000 from the New York State Department of Transportation (TEA 21) and $125,000 from the New York State Office of Parks, Recreation and Historic Preservation (Clean Water/Clean Air Bond Act). Both grants are to be matched with cash and in-kind services totaling $125,000. The total funds available for architectural services, construction, and related costs are expected to be $520,000. Proposals must be received at Troy City Hall, One Monument Square, Troy, New York 12180 no later than 2 P.M. on 18 April 2003, ATTN: Michael L. DiNova, Chief Account Clerk, Comptrollers Office.

Proposals will be reviewed by the Hudson Mohawk Industrial Gateway Selection Committee. Selected firms will be notified to make a presentation to the Committee during the month of April 2003. It is the intent of the Committee to make the final selection by 02 May 2003.

Significance of the Burden Iron Works Office Building
The Burden Iron Works Office Building is a large one-story Romanesque Revival brick office building designed by the well-known Philadelphia-born architect Robert H. Robertson and built between c. 1881 – 1882 as an office building for the massive Burden Iron Works. It was listed in the National Register of Historic Places in 1972 and is considered one of Robertson’s most successful designs.

The building, considered to be the only significant surviving structure of the Burden Company, was documented in 1969 as part of the Mohawk-Hudson Area Survey, a pilot study for the Historic American Engineering Record, established that year under the aegis of the Historic American Buildings Survey (see www.cr.nps.gov/habshaer/habs/). The project was sponsored jointly by the National Park Service (Historic American Buildings Survey), the Smithsonian Institution (National Museum of History and Technology), the American Society of Civil Engineers (National Headquarters and Mohawk-Hudson Section), and the New York State Historic Trust.

Aside from the Office Building (now Museum), all that remains of the Burden Company are two or three nondescript brick storage buildings and portions of the blast furnace last operated by Republic Steel. The remainder of the site has been cleared.

Building Use: Past and Future

The building served as the office of the Burden Iron Company from its completion in 1882 until the South Troy works were sold to the Republic Steel Corporation in 1940. Initially, Republic Steel continued to use the building as an office, but it eventually converted the building into a warehouse for wooden patterns used to make specialty castings. During the years before Republic Steel ceased operations in South Troy in 1972, the building was severely plundered by unknown salvagers, who took all the easily-removed appointments of value, including most of the cherry paneling, all of the brass fixtures, most of the more desirable window glass, and much of the plumbing and electrical wiring. This left the building open to the elements, and rapid deterioration commenced. Although no interior photographs have been located to date, substantial information is available in the extensive papers of the Burden Company as well as in historic published descriptions.

In 1974, the newly incorporated Hudson Mohawk Industrial Gateway decided to rescue the structure from the wrecking ball. Buying the property from Republic Steel for ten dollars, and having taken steps to list the building in the National Register of Historic Places, it quickly raised over a quarter-million dollars to complete a historic structure report, stabilize the building and bring it up to minimum usability. This work included exterior restoration, creation of a second level caretaker’s apartment, and creation of interior office and museum storage space.

Progress on the project languished in the late 1980s and early 1990s during a period of budget stringencies. However, since January 1997, the Gateway has been under new management, with an expanded Board of Trustees, more than double the membership from 1996, almost five times the budget of 1996, and a modest new endowment.

While restoration work is only partially complete, plans are to convert the building into an industrial heritage museum. In the meantime, the building houses the extensive collections of the Hudson Mohawk Industrial Gateway and is used as exhibit and meeting space and as offices by the organization. The Burden Iron Works Museum is open by appointment only and educates visitors about the history of ironworking in South Troy, as well as the transformation of the region around the confluence of the Hudson and the Mohawk Rivers into the Silicon Valley of the nineteenth century.

The Hudson Mohawk Industrial Gateway is a 501(c)(3) charitable not-for-profit educational organization created by an act of the New York State Regents and governed by a volunteer Board of Trustees and staff of three:  an executive director, an assistant to the director, and a visitor center manager. The purpose of the Hudson Mohawk Industrial Gateway, which also manages Troy’s RiverSpark Visitor Center for the City of Troy, as well as the entire RiverSpark Heritage Area, is to:

· Promote and encourage historical research and to disseminate a greater knowledge of the industrial growth and development of that part of New York State known as the greater Troy area and encompassing the entire area at the confluence of the Hudson and Mohawk Rivers;

· Gather and preserve books, manuscripts, papers and relics relating to the history of the industrial development of the greater Troy area;

· Suitably mark industrial buildings, sites, and industries of historic interest, to encourage and promote conservation and revitalization of historic industrial buildings and structures;

· Foster and promote public interest in and education concerning the history of the industrial development of the greater Troy area and the historic industrial buildings and structures which are a memorial to that development; and,

· Produce, display, exhibit and promote lectures, exhibitions, motion pictures and all other kinds of entertainment to further the purposes of the organization.

Present Condition

Since completion of stabilization, restoration and renovation work in the mid-1970s, little additional work has been carried out. The existing asphalt shingle roof, flashings and gutters are at the end of their useful lives; leaks exist in at least six locations. Stone caps are loose, the cupola shows signs of deterioration, wood doors and windows need painting. Existing brick mortar joints are open in many locations and brick is damaged in numerous areas. Entry stairs and wing walls are heaved or falling apart and are in need of repair or resetting. Much of the interior remains in an unfinished condition following removal of architectural moldings, paneling and decorative elements.

Scope of Construction Work

Restoration and rehabilitation of the 10,000 square foot Burden Iron Works Museum will involve the following items:  1) restoration of the roof; 2) restoration of the exterior brickwork facades and stonework, plus resetting of four entry steps with new iron handrails; 3) accommodations for the disabled – steel ramp, a toilet room for the disabled, door hardware and signage; 4) interior rehabilitation of the library, museum space, conference area, offices, mechanical room, and workshop; 5) sitework improvements, including underground utilities, parking lot, landscaping, and restoration of utility shed (former gatekeeper’s building). HMIG already has a few of the pre-construction plans, and SHPO has already approved the design of our handicapped ramp. PLEASE NOTE: This RFP only addresses architectural services for a portion of this work; it is anticipated that remaining work will be completed as funding becomes available.
The selected architectural firm or team will be expected to assist in prioritizing and finalizing the range and scope of work to be done, particularly with regard to grant funding available from the New York State Office of Parks, Recreation and Historic Preservation’s Clean Water/Clean Air Bond Act.

All design and construction work must be done in compliance with the Secretary of Interior’s Standards for the Treatment of Historic Properties as applied and mandated by the New York State Office of Parks, Recreation and Historic Preservation (SHPO).

A. TEA 21 Grant:
Funds requested from the TEA-21 grant will be used to complete urgent repairs and provide amenities and facilities that will enable the building to become a visitor destination on the South Troy waterfront, providing access to the new South Troy industrial road and the waterfront pedestrian and bike trail.

Work will include but not necessarily be limited to replacement of the existing 20-year old asphalt shingle roof with tile; construction of an outside ramp and signage for the disabled; construction of a parking lot; and construction of a toilet room for the disabled, including plumbing.

B. Clean Water/Clean Air Bond Act Grant:
It is anticipated that this work will include but not necessarily be limited to other high priority exterior restoration not included under the TEA-21 grant scope. Other work, such as utilities upgrades and interior improvements, will be completed to the extent allowable with existing funds. See attached scope of services and list of priority tasks from grant application.

Schedule

The following dates represent targets rather than deadlines. They are included so that respondents may address the question of availability:

1.
Receipt of responses for RFP




18 April 2003

2.
Select architects for interviews



23 April 2003

3.
Interviews completed





30 April 2003

4.
Consultant (architect) selected



02 May 2003

5.
Consultant begins work





02 June 2003

Program/Proposal Request

The program elements that must be included in the project are:

1. Full architectural services for the scopes of work identified under both grants.

2. Scope of construction work.

3. Architectural services for renovation of the Burden Iron Works Museum, including:

· Prioritization of proposed work items

· Cost estimates

· Schematic/preliminary design

· Design development

· Construction/contract documents

· Bidding

· Project administration

· Coordination with reviewing agencies (including presentations, modifications if required, and follow up)

Form of Proposal

1. A brief description of your firm, including history and areas of particular expertise. Also include a list of recent, relevant projects, giving priority to projects involving an EQBA, Clean Water/Clean Air Bond Act, Environmental Protection Fund, or other preservation grant programs, National Register-listed properties, and Investment Tax Credit projects.

2. Three (3) project references. Briefly describe project scope and budget. Give name, address and phone number of client representatives for at least 3 projects you have completed which you consider closely related to ours.

3. Identify proposed subconsultants, if any. Include resumes and project lists for team members for each subconsultant.

4. Ability to work with the projected schedule described below under “Schedule.”

5. The proposal should delineate a basic vision of your role in the process. Please include a general description for the role you will play at each stage of the process:  design development, bidding, and construction. Make clear your expectations of both the owner and the architectural team at each phase. Identify the staffing you will provide to accomplish your work.

6. The proposal should identify specific problems and opportunities that may arise and approaches for dealing with them. Among the measures to be addressed:

· Multiple funding sources with an array of requirements.

· High likelihood of changes as project fundraising proceeds.

· Need for review by owner, NYS DOT and NYS OPRHP.

· Working with volunteer and donated services and materials.

7. The proposal should include line item expenses for all aspects of work to be included. Suggested inclusions:

· Review of drawings, estimates, reports and building condition. Establish a construction budget.

· Participate in decision-making during Design Development. Suggest cost-saving alternatives to keep project to Construction Budget.

· At the end of Design Development, finalize and sign contract to deliver project for a Guaranteed Maximum Price (GMP).

· Work with owner and NYS agencies (NYS DOT and NYS OPRHP) to develop bid documents consistent with GMP.

· Identify the fee for construction management.

· List hourly billing rate you will charge for all services, including any potential extra services not included in this RFP.

The Hudson Mohawk Industrial Gateway expects to negotiate a fee with the selected consultant based upon a lump sum. Reimbursable expenses and additional services will be billed separately and will have individual not-to-exceed limits.

Affirmative Action; Minority and Women Owned Business Enterprises (AA/MWBE) Requirements

1. The consultant will not discriminate against employees or applicants for employment because of race, creed, color, national origin, sex, age, disability, or marital status, and will undertake or continue existing programs of affirmative action to ensure that minority group persons and women are afforded equal opportunity without discrimination. Such programs shall include, but not be limited to, recruitment, employment, job assignment, promotion, upgrading, demotion, transfer, layoff, termination, rates of pay or other forms of compensation, and selection for training or retraining, including apprenticeship and on-the-job training.

2. At the request of the New York State Department of Transportation, New York State Office of Parks, Recreation & Historic Preservation, City of Troy, or the Hudson Mohawk Industrial Gateway, the consultant shall request each employment agency, labor union, or authorized representative of workers with which it has a collective bargaining or other agreement or understanding and which is involved in the performance of this contract to furnish a written statement that such employment agency, labor union or representative will cooperate in the implementation of the consultant’s obligation hereunder.

3. The consultant will state, in all solicitations or advertisements for employees placed by or on behalf of the contractor in the performance of this contract that all qualified applicants will be afforded equal employment opportunity without discrimination because of race, creed, color, national origin, sex, age, disability or marital status.

4. The consultant will include the provisions of paragraphs (1) through (3) of this subdivision in every subcontract or purchase order in such a manner that such provisions will be binding upon each subcontractor or vendor as to its work in connection with the contract with the Hudson Mohawk Industrial Gateway.

5. Every consultant and its subcontractors shall submit to the Hudson Mohawk Industrial Gateway such compliance reports relating to the implementation of its affirmative action and minority and women-owned business enterprise utilization plan as shall be requested by the New York State Department of Transportation, New York State Office of Parks, Recreation and Historic Preservation and City of Troy.

6. The consultant and its subcontractors shall make good faith efforts to meet the goal requirements of the projects agreement. Good faith efforts may include:

a. Advertisement in appropriate general circulation, trade and minority and women-oriented media;

b. Timely notice of job and contract opportunities;

c. The development and maintenance of lists for purpose of notifying minorities and women of contracting opportunities; and

d. Maintenance of records required by the NYSDOT and NYSOPRHP documenting the contractor’s actions which identify minorities and women soliciting employment and contract opportunities.

7. Sanctions may be imposed for a consultant’s and its subcontractors’ failure to comply with these requirements.

Prior to the award of the contract, the successful consultant shall submit an Affirmative Action Policy Statement and a Minority- and Women-owned Business Enterprise Utilization Plan. The consultant shall be responsible for submitting Affirmative Action/Equal Employment Opportunity and Minority- and Women-owned Business Enterprise Compliance Reports and making good faith efforts to meet Affirmative Action/Equal Employment Opportunity and Minority- and Women-owned Business Enterprise goals. Sanctions may be imposed for failure to comply with Affirmative Action/Equal Employment Opportunity and Minority- and Women-owned Business Enterprise contract requirements.

Site Visit

A site visit is scheduled for Thursday, 03 April 2003, at 9:00 a.m. at the Burden Iron Works Museum. Access to the site at other times can be obtained by contacting P. Thomas Carroll, Executive Director, Hudson Mohawk Industrial Gateway, at (518) 274-5267 or via email at carroll@rpi.edu. An addendum may be issued after the site visit covering issues raised at the visit by the participating firms.

Proposal Format

· Please submit six (6) copies.

· All electronic media must be accompanied by hard copies.

· Please submit:

· Your project team and resumes for key personnel.

· Line-item project breakdown with fees.

· Project timetable.

· Project methodology statement.

· Recent projects/contact sheet(s) for all project team members.

Contact Information, Submission and Deadline:

Six (6) copies of the proposal must be submitted by 2:00 p.m. prevailing time on April 18, 2003. All proposals must be marked Architectural Services for Restoration of the Burden Iron Works Museum.

For More Information Contact:


Submit Proposals to:

P. Thomas Carroll








Michael L. DiNova
Executive Director








Chief Account Clerk

Hudson Mohawk Industrial Gateway


Comptrollers Office

One East Industrial Parkway



One Monument Square

Troy, NY 12180-5942




Troy, NY 12180
518.274.5267





518.270.4616

carroll@rpi.edu





Mike.DiNova@TroyNY.org
Attachments

· Selected information from NYS OPRHP Clean Water/Clean Air Bond Grant Application.

NOTE:  Other materials are available for review at the Burden Iron Works Museum by appointment.

Consultant Review/Selection Process

Responses are requested by the City of Troy on behalf of the Hudson Mohawk Industrial Gateway by 18 April 2003. All those responding will be notified of the decisions as soon as possible after that date. The selection committee will interview selected consultants between 23 and 30 April, and fee proposals will be requested of the finalists.

The City of Troy and Hudson Mohawk Industrial Gateway are equal opportunity employers and will follow state mandated MWBE and Affirmative Action requirements.

Selection will be based in part on:

· Previous relevant experience of all proposing firms or team members, including experience implementing grant funded projects, particularly NYS OPRHP and NYS DOT TEA-21 funded projects.

· Previous experience in working with relatively small, incremental projects like this one.

· Ability and experience in educating volunteer board members so they can make correct decisions as building stewards.

· Qualifications of project team.

· Responsiveness of proposal to RFP.

· References.

· Ability to meet schedule.

· Ability to stay with the project over time as additional funds are raised and remaining work is completed.

ATTACHMENT FOLLOWS

(“Restoration and Rehabilitation of Burden Iron Works Museum:

Schedule of Work and Cost Estimates”)

RESTORATION AND REHABILITATION OF BURDEN IRON WORKS MUSEUM

SCHEDULE OF WORK AND COST ESTIMATES

Pre-development

Component















Completion Cost

1.
Architectural Design, Mechanical and Electrical Engineering





8-9 months
$106,957

2.
Hazardous Waste Testing and Design









9 weeks

$  10,000

3.
Site Design and Site Engineering










8-9 months
$  20,000

4.
Archaeological Services:


Phase 1 Survey and Phase 2 Test Excavations (required by New York State law)


9 weeks

$  20,000

PRE-DEVELOPMENT SUBTOTAL:











8-9 months
$156,957
Administration

Component















Completion 
Cost

1.
Construction Supervision: By Design Professionals







On-going

$  25,000

2.
Grant Administration Costs (10% of Grant Amount)







On-going

$  45,000

3.
Advertise for Bids













3 weeks

$       400

4.
Final Report














1 week

$       900

5.
Audit Report














1 week

$       500

6.
Project Sign














1 day

$       400

ADMINISTRATION SUBTOTAL:














$  72,200

Construction

Existing Conditions





Proposed Work






Completion 
Cost

EXTERIOR

1.
Roof:







Restore Roof:
Priority: High



6 months

$  86,000


Deteriorated roof shingles, flashings

Provide new roof tiles, flashings


  & gutters.





  & gutters.


Stone caps - loose.




Reset stone parapet caps.



Cupola - some deterioration.


Replace rotten wood at cupola.



Wood - paint.





Paint, new sealants throughout.


Roof is now leaking - 6 locations.




The existing shingled roof is roughly 25 years old, is severely deteriorated, leaking, in need

  of replacement, and is our most urgent priority for rehabilitation.

2.
Building Exterior:




Restore Building Exterior:
Priority: High

6 months

$160,000


Existing brick mortar joints are open,

Tuckpoint mortar joints.


brick is damaged.




Repair damaged brick.


Window paint is peeling.



Paint windows.


Sealants have failed.




Replace sealants.


Masonry has a lot of grime on it.


Clean masonry.


Entry stairs and wing walls are heaved
Reset stone steps & provide mortar


  or falling apart.





  & sealant.  Rebuild wing walls.


Iron handrails are missing.



Provide new iron handrails.










Lead paint remediation.

Construction (continued)

Existing Conditions





Proposed Work






Completion 
Cost

EXTERIOR (CONTINUED)
3. 
Accommodations for the Disabled:

Provide Accommodations for the Disabled:

6 months

$  30,000


None exist.





Priority: High










Provide a steel entrance ramp for the disabled.










  (Plans already SHPO approved.)










Provide door hardware & signage for the disabled.

4.
Sitework:






Sitework:


A.
Parking:





A.
Parking: Priority: High



6 months

$  58,000



Very little- only 6-8 parking 


Provide new asphalt paved parking lot for



  spaces exist.  





  museum visitors.  Topsoil & seed with 











  concrete curbing & concrete side walks.


B.
Landscaping:




B.
Landscaping: Priority: Low



6 months

$  16,500



Very little landscaping exists.


New trees/shrubs and topsoil & seed will











  be required if new parking is provided.











Transplant some existing trees.


C.
Fencing:





C.
Fencing: Priority: Medium



6 months

$  66,000



No fencing exists.  Motorcycle & 

Provide new cedar or metal fencing.



  ATV traffic runs through the site.

Provide 2 gates.  Rehabilitate original

  Burden wrought iron fencing.


D.
Utility Shed:




D. 
Utility Shed: Priority:
Low



6 months

$  19,000



(Gatekeeper’s Shed)




(Gatekeeper’s Shed)



Deteriorated slate roof & exterior

Restore slate roof & exterior brick.



  brick.



Missing windows, doors & interior

Provide windows, doors & new interior



  finishes.






  finishes.



No electrical.





Provide lighting & electrical services.


E.
Concrete Sidewalks:



E.
Concrete Sidewalks:




6 months

$  12,000



Only one concrete sidewalk


Priority: Medium



  exists at the front of the building.

Provide new concrete sidewalks.


F.
Concrete Pads for Lawn


F.
Concrete Pads for Lawn



6 months

$    9,000



Artifacts:






Artifacts:  Priority:  Low



No concrete pads exist for lawn


Provide new concrete pads for



  artifacts.






  lawn artifacts.


G.
Site Lighting:




G.
Site Lighting:  Priority:  Medium/High

6 months

$    9,500



No site lighting exists.



Provide new site/parking lot lighting











  for security & safety.


H.
Flagpole:  No flagpole exists.

H.
Flagpole:  Priority:  Low



6 months

$    5,000











Provide 30’ aluminum internal halyard











  flagpole and flag.

EXTERIOR SUBTOTAL:  $471,000

INTERIOR
1.
Interior:







Interior Rehabilitation:


A.
Museum Space:



A.
Museum Space: Priority: High


6 months

$  99,000



Wood paneling missing.



Restore wood paneling.



Damaged plaster walls.



Repair plaster walls.



Deteriorated flooring, unfinished.

Restore flooring.



No blinds exist for skylight and


Provide lighting, small kitchen, coat



  windows.






  closet & janitor’s closet.











Provide a floor & handrails above











  the existing storage room.











Provide blinds for skylight & windows.

Construction (continued)

Existing Conditions





Proposed Work






Completion 
Cost

INTERIOR (CONTINUED)

B.
Toilet Room for the Disabled:

B.
Toilet Room for the Disabled:


6 months

$  15,000



None exists.





Priority:  High











Provide partitioning, finishes, 











  doors, bathroom accessories.


C.
Vault Door & Safe:  Neither vault
C.
Vault Door & Safe:  Priority:  High

6 months

$    2,000



  door nor safe hardware works


Restore vault door & safe to 



  properly.






  functional condition.


D.
Conference/Presentation Room:

D.
Conference/Presentation Room:


6 months

$  28,500



Unfinished walls & fireplace.


Priority: Medium



Unfinished and unenclosed stairs

Finish walls & fireplace.



  to 2nd floor





Finish and enclose stairs to 2nd floor.



Deteriorated unfinished floors.


Finish floors.



Wall paneling missing.



Restore wood paneling.



Room not enclosed.




Enclose room with partition & doors.



No blinds for windows.



Provide window blinds.


E.
Library:





E. 
Library:






6 months

$  19,800



Cherry paneling missing.



Priority: High



Damaged plaster walls.



Restore cherry paneling.



Deteriorated flooring & fireplace.


Repair plaster walls.



No blinds for windows.



Restore flooring & fireplace.











Provide window blinds.


F.
Offices:





F.
Offices: Priority: Low




6 months

$  12,400



Deteriorated flooring.




Repair flooring.  Provide new



Finishes missing at fireplaces.


  finishes.



No blinds for windows



Provide finishes at fireplaces.











Provide window blinds.


G.
Basement Workshop/Utility Room:
G.
Basement Workshop/Utility Room:

6 months

$    6,000



Deteriorated finishes.




Priority: Low



No electric or heat.




Repair wall, ceiling & floor finishes.











Provide electric & heating services.


H.
Furniture & Display Cases:


H.
Furniture & Display Cases:



Existing furniture & display 


Priority:  Low.



  cases are old and worn.



Replace old, worn furniture and


6 months

$  50,000





  display cases.

INTERIOR SUBTOTAL:  $232,700

MECHANICAL SYSTEMS

1.
Utilities:






Utilities: Priority: Medium




6 months

$    9,500


A.
Overhead electrical.



A.
Provide underground electric service.











Remove overhead electrical.


B.
Septic system.




B.
Abandon existing septic system.  Provide











new underground sewer connection.


C.
Oil tank in basement



C.
Remove existing oil tank.  Provide new



mechanical room.




underground gas service connection.










Note:  All of the above underground services to










be connected at the new Industrial access road 










on the west side of the site.

2.
Boiler Room:





Boiler Room: Priority: Medium



6 months

$  38,700


Oil fired boiler with electric 



Provide new Multi-stage gas fired boiler,


  hot water heater.




  controls & gas fired hot water heater after










  new gas service is installed.  Remove










  existing boiler, hot water heater & oil tank.

Construction (continued)

Existing Conditions





Proposed Work






Completion 
Cost

MECHANICAL SYSTEMS (CONTINUED)
3.
Fire Extinguishing Systems:


Fire Extinguishing Systems:



6 months

$  27,000


No fire extinguishing systems exist.

Priority:  Medium

Provide halon type system in vault ($9K) &










  a wet pipe system throughout first floor ($18K)

4.
Plumbing for Toilet Room for the 

Plumbing for Toilet Room for the



6 months

$    5,000


Disabled:  No Toilet Room for the

Disabled:  Priority:  High


  Disabled exists.




Provide new handicapped toilet and 










  lavatory

5.
Museum Space Misc. Electrical &

Museum Space Misc. Electrical &


6 months

$  58,000


Heating Improvements:



Heating Improvements:  Priority: High


Lighting- none for museum use


Provide museum lighting systems and 


Heating pipe enclosures in wrong

  new/revised heating pipe enclosures.


  locations.

6.
Air Conditioning System:



Air Conditioning System:




6 months

$  60,000


No air conditioning system exists.

Priority:  Medium 

Provide air conditioning system throughout

  first floor.

7.
Conference Room/Presentation


Conference Room/Presentation



6 months

$    4,000


Room Misc. Electrical & Mechanical

Room Misc. Electrical & Mechanical


Improvements:





Improvements:  Priority:  Medium


Not enough outlets & switches


Provide more electrical outlets & switches


Heating pipe enclosures in wrong

Revise heating pipe enclosures.


  locations.


8.
Library Misc. Electrical & Mechanical

Library Misc. Electrical & Mechanical


6 months

$    4,000


Improvements:





Improvements:  Priority:  Medium


Not enough outlets & switches


Provide more electrical outlets & switches


Heating pipe enclosures in wrong

Revise heating pipe enclosures.


  locations.


MECHANICAL SYSTEMS SUBTOTAL:
$206,200

SUBTOTAL ALL ITEMIZED CONSTRUCTION ITEMS:
$   909,900

PLUS 15% CONTINGENCY:





$   136,485

FULL CONSTRUCTION SUBTOTAL:











$1,046,385

This cost contingency has been added to take into account unforeseen project conditions, difficult to estimate scope items, fluctuations in construction bidding climate, increase in building deterioration and increase in project cost between the date of this preliminary cost estimate and bidding.


Endowment

To maintain and protect the Museum and its collections in perpetuity, an endowment that will provide approximately $60,000 annually at a five per cent rate of return is being added to the full estimate of the cost of restoring and properly establishing the Museum. The exact dollar amount was adjusted, of course, to produce an even project total of $3 million.

ENDOWMENT SUBTOTAL:












$1, 224,458

BUDGET SUMMARY:
Pre-Development Costs:
$   156,957

Administration:


$     72,200

Construction Costs:



   Exterior



$   471,000

   Interior



$   232,700

   Mechanical Systems
$   206,200

   Contingency


$   136,485

Endowment


$1,224,458

Fundraising Expense

$   500,000

PROJECT TOTAL:

$3,000,000
$144,485
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